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Dunlap Hall Renovation - Completed
Central Plant & Infrastructure - Completed
Johnson Student Center & Demolition

Science Center & Building | Demolition
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PROJECT UPDATE
HEASTEE SANTA ANA COLLEGE
SCIENCE CENTER & BUILDING ] DEMOLITION

Project Summary: {9 &

v

Construction of a new three-story, 64,785 square foot science
center and 880 square foot greenhouse

Programs Include: Division Office, Faculty Offices, (2) Standard
Classrooms, (1) Large Classroom, (1) Large Divisible
Classroom, (1) Computer Lab, (I) Engineering Lab & Support
Space, (6) Biology Labs & Support Space, (2) Geology Labs &
Support Space, (5) Chemistry Labs & Support Space, (1)
Physics Lab & Support Space, Student Collaboration Areas

Project includes demolition of (3) J Buildings

Current Status:

Structural Steel Construction Nearing Completion

Exterior Mock-up Assembly On-going
Welding of Structural Stairs On-going

Interior Metal Framing On-going

Exterior Scaffolding/Framing On-going
Sheathing Interior of Paraphets On-Going
Roofing On-Going

Target occupancy Summer 2020

Budget:
New $70.48 million




PROJECT UPDATE
MEASURE‘Q SANTA ANA COLLEGE
JOHNSON STUDENT CENTER

Project Summary: Budget:
Demolition of existing building. $60 million
Construction of a 63,642 square foot new
Johnson Student Center

Building Programs Include: Campus Store, Grab- Note:The budget is currently deficient by
n-Go/Coffee & Juice, DSPS, EOPS/CARE & $2 million and a new budget update is pending

upon a reallocation of budgets from the Central
Plant project

$58 million funded by Measure Q

CalWORKS, Student Financial Services,
SSSP/Upward Bound,Warehouse, Reprographics,
Conference Center, Financial Aid, Student
Placement, Health & Wellness Center, DSPS,
Office of Student Life, ASG, The Spot

Site improvements include new hardscape,
landscape and shade shelter around the Johnson
Center as well as renovations to the “West
Plaza” including new landscape, hardscape, a
shade structure, and a lunch serving kiosk for
Middle College High School (MCHS)

Current Status:

Building Foundations Demolition On-Going

Sorting and Hauling of Demolition Debris On-
Going

New Expose/Abate Existing Underground Utilities |
Target occupancy Spring 2021
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Window Replacement (H) A deductive change order and Notice of $731,535*
(SM 16-17) Completion are anticipated for approval by the
Board of Trustees on April 29,2019. * Budget Breakdown:

* $440,000 funded by SM17

* $260,000 funded by the
Campus

* $31,535 funded by Capital
Facilities Fund

BR Library Restroom The hazardous materials report was provided $431,479
Upgrade to the District on March 1,2019.An RFP for
(SM 18-19) architectural services was solicited on March 6,

2019 with a due date of April 1,2019.The
District received one proposal and an
agreement is anticipated for approval by the
Board of Trustees at a future meeting.
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SANTA ANA
COLLEGE

CURRENT CAPITAL PROJECTS
RUSSELL HALL REPLACEMENT
(HEALTH SCIENCES BUILDING)

Project Summary:

» Construction of a new 55,563 square foot Health Sciences
Building to include Nursing, Occupational Therapy
Technology, Emergency Medical Services, Pharmacy

Technology, general classrooms and computer labs. The new

building will be located south of the existing library and
north of the new Science Center

» Demolition of existing Russell Hall Building

» The District will have to adhere to a strict state process and

guidelines

Current Status:

» 100% construction documents were submitted to the
District on January 4,2019 and the District completed the
review on February 8,2019

DSA submittal anticipated Spring 2019
DSA approval anticipated Winter 2019

>

>

» Target construction start Spring 2020
» Target occupancy Summer/Fall 2022
>

Demolition anticipated to start Summer/Fall 2022

Budget:
»  $58.8 million

- $20,475,000 state funded (estimated contribution)

- Budget under review

‘
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Campus Entrance
Improvements

Secondary Effect Relocations

RUSSELL HALL REPLACEMENT
SECONDARY EFFECTS AND RELOCATIONS
SANTA ANA COLLEGE

This project is in the initial start-up of planning.The on-call estimator TBD

has created a new target cost budget as a result of needed site (Under Review)
restoration once Russell Hall is demolished. The anticipated

construction cost is estimated to be $6-$8 million and a total

project budget in the range of $10-$12 million depending on

whether or not we have to repair or reconstruct the front entrance

of 17th Street. Currently, the District is working on the traffic

engineering consultant services agreement.

User group meetings with college staff to discuss various relocations TBD
as a result of the demolition of Russell Hall occurred on January 15 (Under Review)

and 16,2019 and are on-going.The last meeting occurred on March
12,2019.



Campus Directory
(Electronic)

Barrier Removal
Signage/Wayfinding

COLVLEGE

% 1 SANTA ANA CURRENT CAPITAL PROJECTS

SANTA ANA COLLEGE

A meeting for the campus and the District to review final $272,613
drawings before submitting to DSA occurred on March 28,

2019.The architect will make more changes to the drawings

before submitting to DSA as a result of the meeting. Another

site visit will take place with Campus Safety and staff to verify

locations of the new electronic directories.

A meeting for the campus and the District to review final $345,025
drawings before submitting to DSA occurred on March 28,

2019.The architect will make more changes to the drawings

before submitting to DSA as a result of the meeting. A test

mock-up of large lettering was installed on Dunlap Hall. This

is to assist in determining the final color and/or colors for the

aluminum lettering to be utilized on all buildings to create a

standard for the college.
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""" SANTA ANA COLLEGE

ITS CopperWire  With the completion of the Central Plant project, new twisted $474,339
pair copper wire lines were installed to replace the old lines as
part of the infrastructure improvements across campus. These
copper lines were replaced and then terminated (landed) at 22
buildings on campus at their respective Intermediate Distribution
Frame (IDF) rooms or the Building Distribution Frame (BDF)
rooms associated with the buildings. The new copper lines
provide connectivity to support service for telephone voice
systems, emergency telephone lines, elevator telephones, and fax
machines. It is the intent of ITS to now abandon the old lines and
utilize the new copper lines. The new copper lines are installed
at each major building on the campus which are then directly
connected back to the campus’s main computer communication
center located at the Chavez Building (S). The architect’s
assessment is underway with ITS for the transition at each
building from the old lines to the new lines.This project is
required to be submitted to DSA for approval before it can be
implemented.



YEAR FIVE
PROP 39 PROJECTS

SANTA ANA COLLEGE LIGHTING OCCUPANCY SENSOR RETROFIT

Project Summary:
This is a new project to spend down the surplus budget from the previous Year 5 project

Current Status:

Most of the work will be completed during the weekends and during the spring break

The project is anticipated to be completed and closed out with the state in June

Budget:
$150,000



CURRENT PROJECTS
DISTRICT-WIDE

PROJECT STATUS ESTIMATED
BUDGET

RANCHO SANTIAGO
Community College District

District-Wide Bids for SAC were due March 13,2019.A recommendation to reject all  $1.9 Million
Emergency Blue bids is anticipated for approval by the Board of Trustees on April 16,
Phone & ADA Path 2019 as the two bids received were deemed non-responsive due to

of Travel (SAC,SCC, failure to acknowledge the addendum. Both SAC and SCC projects will
CEC,DO, OCSRTA,  likely now bid for summer/fall work installation as the schedules are
DMC) currently under review. DO and CEC have yet to be scheduled.




District-Wide Access
Control & Door
Hardware Survey
Assessments

AR 6520 Safety of
District Property —
Keying Guidelines

Future Retrofit &
Access Control
Project

A.

CURRENT PROJECTS
DISTRICT-WIDE

The District has decided to test pilot the installation of a new door $101,500
access control system at the District Operations Center prior to a

full roll out districtwide.

The project entails upgrading the existing access control system,

adding new access control hardware & readers a select locations,

adding exterior door monitoring equipment, integrating into an

existing district-wide access control platform, which is planned to be

installed under the Science Center project.

A meeting was held with both Colleges members of President’s N/A
Cabinet to discuss the key hierarchy and organization of keying per

building. A subsequent internal meeting will be scheduled to review

the key distribution samples from other districts and Draft

Administrative Regulation on procedures as this is currently a work in
progress.

AR 6520 will be updated once the guidelines are completely TBD
developed.A new plan will be developed as part of this planning

process as the last step is to identify future projects, building door

retrofits (i.e. hardware changes, for locks, access control, etc.). This is
currently under review and in planning by the District.



ADA TRANSITION PLANNING UPDATE
AND SELF EVALUATION

RANCHO SANTIAGO

Community College District

Next Steps:

The report was shared at the Board of Trustees meeting on March 25,2019

The District along with the Colleges will need to continue to work on
addressing the recommendations outlined in the plan for both program
services as noted in the Section 504 Self-Evaluation along with the Facility
Barrier Removal Improvements as noted in the updated Transition Plan

Facilities Deficiencies
10,276 District-wide (2016 Assessment)

SAC has 5,593 of which 4.95% have been corrected as of November
2018
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